



**Our ref: PRN629043**

Date: 29/03/2017

Tel 0330 303 0368  
24 hr customer support line

Dear Customer,

### **Water Mains Renewal – Romsey Road**

We are writing to update you with a few changes, which have been agreed with Highways, to our programme of works.

Stanbridge Lane road closure is extended until 19/05/17.

When it is safe to do so the road closure will be lifted and the remainder of the work will be carried out under 2 way lights or give and take, this will however be dependent on the work area and road width. We anticipate this to take place in the last week of April.

We will then move onto Awbridge Hill from 22/05/17 until 25/07/17 to complete the connections and pipe installations, under 2 way lights.

We are then planning to move into Romsey Road. However, should Awbridge Hill be completed early we will apply for a notice and start on the sections of Romsey Rd that can be carried out under 2 way lights.

The Romsey Road closure has been applied for 26/07/17 to 01/09/17, during the school summer break.

We will be conducting these works under extended working hours and at weekends. We will not always be visible, but we can assure you that there will always be activity somewhere on site during the extended hours as we have many working areas.

We apologise for any inconvenience this may cause and would like to thank you in advance for your co-operation and patience. We appreciate your support during these essential works.

If you have any questions about this particular project please contact our Customer Centre which is open 24 hours a day, seven days a week on **0330 303 0368**. For more information about Southern Water, please visit [www.southernwater.co.uk/watermainsrenewal](http://www.southernwater.co.uk/watermainsrenewal)

Yours sincerely

A handwritten signature in black ink that reads 'Peter Simmons'.

**Peter Simmons**, Project Manager